

STATEMENT OF WORK

Patient Referral & Scheduling System (PRSS)

The logo for Information Systems Consulting Team (ISCT) is located in the top right corner. It consists of a dark blue rounded rectangle with the letters "ISCT" in white, serif font. Above it is a lighter blue rounded rectangle, partially overlapping.

Prepared for: Meridian Health Partners

Prepared by: Information Systems Consulting Team

The logo for Meridian Health Partners (MHP) is located in the center of the page. It consists of a light blue rounded rectangle with the letters "MHP" in dark blue, bold, serif font. Below the letters is the text "Logo Placeholder" in a smaller, dark blue, sans-serif font. To the right of this rectangle is a solid dark blue rounded rectangle.

Logo Placeholder

Team Members

Eddie Almada • Shweta Chauhan • Samuel Diaz • Jessica Foronda

MIS 695 — Business Systems Analysis & Design

Fall 2026 | San Diego State University

Instructor: Gregory R. Oregon

September 11, 2026

1. PROJECT OVERVIEW

Meridian Health Partners (MHP) is a mid-sized outpatient healthcare network operating 14 clinics across three states, with approximately 340 providers and roughly 210,000 patient visits per year. MHP currently relies heavily on paper forms, faxes, and phone calls to manage patient referrals, contributing to incomplete referrals, insurance-authorization delays, limited referral visibility, and scheduling difficulties. Approximately 15–20% of referrals do not result in a completed appointment. MHP has engaged the Information Systems Consulting Team to analyze, design, and plan a Patient Referral & Scheduling System (PRSS) supporting electronic referral submission and tracking, pre-appointment insurance-authorization verification, scheduling, and referral-status visibility through the completed specialist visit. The proposed system is intended to reduce lost referrals, improve communication, and help more patients complete needed specialist care.

2. SCOPE OF WORK

2.1 IN SCOPE	2.2 OUT OF SCOPE
- Requirements analysis for electronic referral submission, tracking, and referral-status visibility. - Requirements analysis for pre-appointment insurance authorization and real-time scheduling status. - System design for the proposed PRSS architecture, data model, user interfaces, security/privacy needs, and relevant integration requirements. - A development plan with cost/timeline considerations for implementing the proposed PRSS. - A build vs. buy vs. outsource recommendation.	- Production software development or deployment. - Live integration with MHP production systems. - Migration of existing patient records or production testing with real patient information. - Vendor contracting or procurement. - Organization-wide rollout and ongoing system operation or support.

Future phase: Development, integration, testing, deployment, training, and operational rollout would follow MHP approval of the proposed requirements and design.

Methodology Approach: Based on the current characteristics of the PRSS project, the team's working position is to use an iterative development approach, allowing requirements and design decisions to be refined through stakeholder feedback as the project progresses. This working position will be revisited as the team applies the course methodology framework and develops the system requirements in greater detail.

3. OBJECTIVES

1. Reduce incomplete referrals by improving MHP's referral process and decreasing the current 15–20% incomplete referral rate.	2. Improve insurance-authorization timing by ensuring authorization status is verified before an appointment is finalized when required.
3. Improve referral visibility by providing authorized providers, staff, and patients with current status from submission through the completed specialist visit.	4. Standardize referral and scheduling workflows by establishing a unified electronic process across MHP's 14 clinics that also supports referrals involving external providers.

4. DELIVERABLES

DELIVERABLE	DESCRIPTION
Statement of Work (SOW)	Defines project scope, objectives, assumptions, deliverables, timeline, responsibilities, and acceptance criteria.
Software Requirements Specification (SRS)	Documents the functional, nonfunctional, business, and security requirements for the proposed PRSS.
System Design Specification / System Development Plan (SDS/SDP)	Defines the proposed design and implementation approach, including architecture, data model, interfaces, and development planning.
Final Presentation	Summarizes the proposed PRSS, key requirements, system design, and implementation recommendations for MHP leadership.

5. ASSUMPTIONS

EHR Design Approach: Because MHP has not identified a specific EHR vendor, the team will design the PRSS around a vendor-neutral integration approach rather than optimize the design for one vendor.	Specialty Workflow: Because MHP has not identified a priority specialty for the initial design, the team assumes the PRSS will use a common referral workflow across specialties rather than designing a specialty-specific workflow during this phase.
Patient Access: The team assumes patient-facing referral and appointment information will be available through a responsive web interface rather than requiring a native mobile application.	External Provider Access: The team assumes external providers will exchange referral information through a secure PRSS-supported mechanism rather than receive direct access to MHP's internal EHR.

6. TIMELINE

DELIVERABLE	TARGET DATE
Statement of Work (SOW)	September 11, 2026
Software Requirements Specification (SRS)	October 28, 2026
System Design Specification / System Development Plan (SDS/SDP)	November 18, 2026
Final Presentation	December 9, 2026

7. ROLES & RESPONSIBILITIES

PARTY	RESPONSIBILITY
Information Systems Consulting Team (ISCT)	Conduct requirements gathering and analysis; prepare the SOW, SRS, SDS/SDP, and Final Presentation; present findings at project milestones; and address agreed revisions.
MHP Project Sponsor	Serve as the primary client contact; clarify business needs; make scope decisions; review deliverables; and provide timely feedback and approvals.
MHP Stakeholders	Provide access to current-process information and relevant stakeholders; clarify referral, scheduling, and insurance-authorization workflows; and validate proposed requirements and designs.

8. ACCEPTANCE CRITERIA

- The *Statement of Work* is accepted once the MHP project sponsor has reviewed and approved the defined scope, objectives, deliverables, assumptions, timeline, roles and responsibilities, and acceptance criteria.
- The *Software Requirements Specification* is accepted once it documents the agreed functional, nonfunctional, business, and security requirements for referral submission and tracking, insurance authorization, and scheduling, and incorporates required stakeholder feedback.
- The *System Design Specification / System Development Plan* is accepted once the proposed system design and implementation approach are consistent with the approved requirements and include the required design and implementation-planning artifacts.
- The engagement is considered complete once the *Final Presentation* has been delivered to MHP leadership and all required project deliverables have been submitted.
- Required revisions identified during MHP review will be addressed before final acceptance of the applicable deliverable.

AI USE DISCLOSURE Generative AI was used to assist with reviewing and revising this Statement of Work for clarity, organization, and alignment with assignment requirements. The team reviewed and revised the final content for accuracy and consistency with the Meridian Health Partners project materials.